Department of Energy J “?325‘1

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

06-AMRC-0357

SEP 7 2006

Mr. F. W. Bond

Facility Transition Project Manager _

State of Washington ‘
Department of Ecology

3100 Port of Benton Boulevard

Richland, Washington 99354 : E @E EW o,
M. L.E.Gadbois | } . E
100-N Area Cleanup Project Manager : L? 62006 s
U.S. Environmental Protection Agency ' -

Hanford Project Office ‘ ED M G

309 Bradley Boulevard, Suite 115

Richland, Washington 99352

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) MILESTONE M-93-19 9\6 Y

“Enclosed are four (4) copies of WCH-93, Revision 0, “Conceptual Design Report for the 00 |
105-N/109-N Interim Safe Storage Project, for your information.

The transmittal of this document satisfies the completion of Tri-Party Agreement Milestone
M-93-19, “Submit to EPA and Ecology the 105/109-N Reactor Interim Safe Storage Design
Report. If you have questions, please contact me or your staff may contact Chris Smith, of my
staff, on (509) 372-1544.

Sincerely,

AMRC:-DCS for the Rlver Corridor

Enclosure

cc w/encl: See page 2



Addressess
06-AMRC-0357

cc w/encl:

G. Bohnee, NPT
N. Ceto, EPA

D. A. Faulk, EPA
S. Harris, CTUIR
R. Jim, YN

‘Administrative Record, H6-08 (M-93-19)

cc w/o encl:

K. A. Hadley, WCH
D. N. LaRue, WCH
D. E. Reese, WCH
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